

Task #	Task Description	# Days	Start Date	End Date	% Complete
2.0	LearnCanada - Instructional Design	2410	Fri 9/15/00	Mon 2/25/02	0%
2.1	Phase 1 - Orientation and Team Formation	520	Fri 9/15/00	Fri 12/8/00	0%
2.1.1	I.D. Component Design	5	Fri 9/15/00	Thu 9/21/00	100%
2.1.2	Verification of Focus, Tasks and Timelines	11	Fri 9/22/00	Wed11/1/00	100%
2.1.3	Creation of Records and Resources	12	Mon 9/25/00	Wed1/31/02	30%
2.1.4	Event planning	160	Mon 9/15/00	Wed1/31/02	10%
2.1.5	Teacher coordination	139	Mon 9/15/00	Wed1/31/02	10%
2.1.6	Monthly Meetings	21	Mon 11/1/00	Fri 3/30/02	12%
2.1.6.1	November 1, 2000	1	Mon 11/1/00	Mon 11/1/00	100%
2.1.6.2	November 15, 2000	1	11/15/00	11/15/00	100%
2.1.6.3	December 1, 2000	1	12/1/00	12/1/00	100%
2.1.6.4	December 15, 2000	1	12/15/00	12/15/00	0%
2.1.6.5	January 15, 2001	1	1/15/01	1/15/01	0%
2.1.6.6	February 2, 2001	1	2/2/01	2/2/01	0%
2.1.6.7	February 16, 2001	1	2/16/01	2/16/01	0%
2.1.6.8	March 2, 2001	1	3/2/01	3/2/01	0%
2.1.6.9	April 6, 2001	1	4/6/01	4/6/01	0%
2.1.6.10	Meetings as needed (1/month)	12	5/1/01	3/30/02	0%
2.1.7	Organization of Project Development	66	Mon 10/9/00	Fri 1/30/01	80%
2.1.8	Collection of Resources	36	Mon 11/6/00	3/30/01	30%
2.1.9	Identification of Project-based learning Projects	40	Mon 12/4/00	Fri 1/30/01	50%
2.1.10	Ottawa Retreat	30	Thu 10/12/00	Fri 10/13/00	100%
2.2	Phase 2 - Requirement Definition and Development	1286	Fri 9/15/00	Thu 9/13/01	0%
2.2.1	Definition of Software Requirements	6	Fri 9/15/00	1/30/01	0%
2.2.2	Assessment of Existing Content	6	Fri 9/22/00	2/15/01	0%
2.2.3	Develop PBL Projects	672	9/15/00	10/15/02	10%
2.2.4	Conferences and Reports Sept 2000-June 2001	368	Mon 10/30/00	Mon 4/23/01	0%
2.2.4.1	On-line Conference #1	30	Mon 10/30/00	Mon 10/30/00	100%
2.2.4.2	Small Group On-line	1	Thu 11/16/00	Thu 11/16/00	100%
2.2.4.3	Small Group On-line	1	Thu 12/7/00	Thu 12/7/00	0%

2.2.4.4	On-line Conference #2	30	Thu 11/30/00	Thu 11/30/00	100%
2.2.4.5	Lead Report #1 Due	1	Fri 12/1/00	Fri 12/1/00	100%
2.2.4.6	On-line Conference #3	30	Thu 12/14/00	Thu 12/14/00	0%
2.2.4.7	Lead Report #2 Due	1	Fri 12/22/00	Fri 12/22/00	0%
2.2.4.8	Small Group on-line	1	Thu 1/18/01	Thu 1/18/01	0%
2.2.4.9	Small Group on-line	1	Thu 1/25/01	Thu 1/25/01	0%
2.2.4.10	Lead Report #3 due	1	Wed 1/31/01	Wed 1/31/01	0%
2.2.4.11	On-line Conference #4	30	Thu 2/8/01	Thu 2/8/01	0%
2.2.4.12	Small Group on-line	1	Thu 2/15/01	Thu 2/15/01	0%
2.2.4.13	Lead Report #4 Due	1	Wed 2/28/01	Wed 2/28/01	0%
2.2.4.14	On-line Conference #5	30	Thu 3/1/01	Thu 3/1/01	0%
2.2.4.15	Small Group on-line	1	Thu 3/15/01	Thu 3/15/01	0%
2.2.4.16	Lead Report #5 Due	1	Fri 3/30/01	Fri 3/30/01	0%
2.2.4.17	On-line Conference #6	30	Thu 4/5/01	Thu 4/5/01	0%
2.2.4.18	Small Group on-line	1	Thu 4/19/01	Thu 4/19/01	0%
2.2.4.19	Lead Report #7 due	30	Fri 4/20/01	Fri 4/20/01	0%
2.2.4.20	Conferences and Reports Sept 2001-Jan 2002	146	Mon 4/23/01	Mon 4/23/01	0%
2.2.5	Program Evaluation	42	Wed 11/1/00	Thu 9/13/01	0%
2.2.6	CA*Net Conference:Inf / MM Focus Group	36	2/1/01	2/1/01	0%
2.2.7	Evaluation/Modification of PBL Projects	156	3/1/01	3/1/01	0%
2.3	Phase 3 - Deployment and Evaluation	476	Thu 9/13/01	Fri 12/28/01	0%
2.3.1	Modification of Objects	132	Thu 9/13/01	Thu 10/11/01	0%
2.3.2	Implementation of Projects	190	Thu 10/11/01	Thu 11/22/01	0%
2.3.3	Presentations- PD Day	12	Thu 11/22/01	Fri 11/23/01	0%
2.3.4	Presentations to Other Groups	26	Fri 11/23/01	Fri 12/7/01	0%
2.3.5	CA*Net Conference/Outreach Efforts/Feedback	40	Fri 12/7/01	Fri 12/14/01	0%
2.3.6	CA*Net Conference Evaluation of Infrastructure/Software	40	Fri 12/14/01	Fri 12/21/01	0%
2.3.7	Testing of Final Products	36	Fri 12/21/01	Fri 12/28/01	0%
2.4	Phase 4 - Promotion/ Expansion Activities and Management	128	Mon 10/1/01	Wed 2/20/02	0%
2.4.1	National Conference	42	Mon 10/1/01	Fri 10/5/01	0%
2.4.2	International Conference	42	Thu 2/14/02	Wed 2/20/02	0%
2.4.2.1	International Conference Report Preparation	0	Thu 2/14/02	Wed 2/20/02	0%
2.4.2.2	Conference delivery of Report	0	Wed 2/20/02	Wed 2/20/02	0%

2.5	Project Management	44	Mon 9/18/00	Mon 2/25/02	0%
2.5.1	Project Management	1	Mon 9/18/00	Mon 9/18/00	0%
2.5.2	Project Management	1	Mon 10/9/00	Mon 10/9/00	0%
2.5.3	Project Management	1	Mon 10/30/00	Mon 10/30/00	0%
2.5.4	Project Management	1	Mon 11/20/00	Mon 11/20/00	0%
2.5.5	Project Management	1	Mon 12/11/00	Mon 12/11/00	0%
2.5.6	Project Management	1	Mon 1/1/01	Mon 1/1/01	0%
2.5.7	Project Management	1	Mon 1/22/01	Mon 1/22/01	0%
2.5.8	Project Management	1	Mon 2/12/01	Mon 2/12/01	0%
2.5.9	Project Management	1	Mon 3/5/01	Mon 3/5/01	0%
2.5.10	Project Management	1	Mon 3/26/01	Mon 3/26/01	0%
2.5.11	Project Management	1	Mon 4/16/01	Mon 4/16/01	0%
2.5.12	Project Management	1	Mon 5/7/01	Mon 5/7/01	0%
2.5.13	Project Management	1	Mon 5/28/01	Mon 5/28/01	0%
2.5.14	Project Management	1	Mon 6/18/01	Mon 6/18/01	0%
2.5.15	Project Management	1	Mon 7/9/01	Mon 7/9/01	0%
2.5.16	Project Management	1	Mon 7/30/01	Mon 7/30/01	0%
2.5.17	Project Management	1	Mon 8/20/01	Mon 8/20/01	0%
2.5.18	Project Management	1	Mon 9/10/01	Mon 9/10/01	0%
2.5.19	Project Management	1	Mon 10/1/01	Mon 10/1/01	0%
2.5.20	Project Management	1	Mon 10/22/01	Mon 10/22/01	0%
2.5.21	Project Management	1	Mon 11/12/01	Mon 11/12/01	0%
2.5.22	Project Management	1	Mon 12/3/01	Mon 12/3/01	0%
2.5.23	Project Management	1	Mon 12/24/01	Mon 12/24/01	0%
2.5.24	Project Management	1	Mon 1/14/02	Mon 1/14/02	0%
2.5.25	Project Management	1	Mon 2/4/02	Mon 2/4/02	0%
2.5.26	Project Management	1	Mon 2/25/02	Mon 2/25/02	0%